

May 4, 2009

Kimberly D. Bose
Secretary
Federal Energy Regulatory Commission
888 First Street, N.E., Room 1A
Washington, D.C. 20426

Re: Southern California Edison Company
Devers-Palo Verde No. 2 Project
Docket No. PT08-1-000
Monthly Pre-Filing Status Report No. 11

Dear Ms. Bose:

Pursuant to 18 C.F.R. Section 50.5(e)(8), attached for electronic filing in the above-referenced docket is Southern California Edison Company's monthly pre-filing status report related to the Devers-Palo Verde No. 2 Project for the period of April 1, 2009 through April 30, 2009.

If you have any questions or need additional information, please contact Alexander Mateuchev, at (626) 302-8759, or me at the numbers provided below.

Respectfully submitted,

Julie A. Miller

cc: Shannon Crosley
Tyrone Williams
Brandon Cherry
Dan Tormey (ENTRIX)
Bill Staeger (ENTRIX)

DM1598404

**Monthly Pre-Filing Status Report No. 11
Southern California Edison Company
Devers-Palo Verde No. 2 Project
Docket No. PT08-1-000**

**Work Completed
April 1, 2009 – April 30, 2009**

Introduction

Southern California Edison Company (“SCE”) hereby submits its eleventh monthly pre-filing status report detailing its project activities for the Devers-Palo Verde No. 2 transmission line Project (“DPV2”). This report, submitted pursuant to 18 C.F.R. Section 50.5(e)(8), describes SCE’s project activities, including surveys, stakeholder communications, and agency and tribe meetings, including any updates of the status of other required permits or authorizations from April 1, 2009, to April 30, 2009. This status report is in three parts: Part A - Stakeholder Communications; Part B - Agency Meetings; and Part C - Environmental Surveys.

Part A – Stakeholder Communications

Stakeholder Meetings

On April 22, 2009, SCE participated in one (1) stakeholder meeting in Arizona and provided a status report on the DPV2 Project. The meeting was facilitated by the Colorado River Transmission Group under the Southwest Area Transmission Subregional Planning Group.

Part B – Agency Meetings and Interaction

Arizona Corporation Commission (“ACC”)

On April 13, 2009, SCE held a conference call with ACC Staff to review the DPV2 Congestion Analysis presentation that was presented to FERC on February 11, 2009.

On April 24, 2009, the ACC sent a notice to hold a Special Open Meeting on May 19, 2009.

California Public Utilities Commission (“CPUC”)

In April 2009, SCE continued its ongoing communication and interaction with the CPUC staff in the interest of satisfying all concerns related to its May 2008 Petition for Modification of the CPUC’s approval seeking authorization to start construction of the California portion of DPV2. SCE continues to strive to keep the CPUC apprised of the work being conducted with other agencies (in particular, the ACC and the FERC) in efforts to obtain all regulatory approvals necessary for a successful project.

Federal Energy Regulatory Commission (“FERC”)

On April 28, 2009, SCE, FERC and the U.S. Army Corps of Engineers participated in a conference call to discuss which Army Corps permits and application process is anticipated with the Arizona portion of the Project.

U.S. Fish & Wildlife Service (“USFWS”)

On April 1, 2009, SCE hosted a conference call with the USFWS, Bureau of Land Management, California Department Fish and Game, and Coachella Valley Association of Governments to discuss ESA Section 7 consultation and Multiple Species Habitat Conservation Protocol issues within California.

U.S. Forest Service (“USFS”)

SCE continues to work on edits to the Project’s Biological Assessment/Evaluation for the ten towers proposed for construction on the USFS, San Bernardino National Forest.

Part C – Environmental Surveys

Biology

Pre-construction biological resource surveys to comply with the Project’s Final Environmental Impact Report/Environmental Impact Statement mitigation measures are currently being conducted in California.

Permit/Application Status with California State Lands

On April 13, 2009, SCE sent a letter to California State Lands requesting the reinstatement of SCE’s application for an easement.